






Cheryl Langdon-Orr

10 December 2010













At-Large Policy and Process Highlights

- Seating of Board Director selected by the At-Large community
- Ratification of 2 ALAC Statements and endorsement of DSSR Draft charter 1.0
- Cartagena Statements of the African ICANN community about the Support for new gTLD applicants and on the support for African participation in ICANN policy development process
- ALAC and At-Large Leadership Updates





ALAC/At-Large Improvements

Progress made to date in implementing the 13 At-Large Improvements recommendations

Work team	Recommendation	Status of WT tasks (% completed)				Estimated completion	Expected At-Large
		25%	50%	75%	100 %	date	costs
Α	1: ICANN Bylaws					March 2011	None
	2: Director-related Bylaws					Completed	None
	10: Home of indiv Internet users					March 2011	Trial community-rep activities
	11: Board statement re Rec 10					March 2011	None
В	3: ALS-RALO-ALAC structure					March 2011	None
	4: ALS educ & engagement					March 2011	Development of materials
	7: Communication to ols					March 2011	Eval of communication tools
	9: Translation processes					March 2011	Eval of language services
С	5: Strategic/operational plans					March 2011	Possible extra day at Meeting
	6: Cost models					March 2011	None
D	8: Public comment period					Completed	Eval of language services
	12: Consumer rep input					Completed	Initial devel of materials
	13: Policy advice mechanisms					March 2011	None

ALAC/At-Large Improvements Workspace:

https://community.icann.org/display/Improve/At-Large+Improvements+Workspace





ALAC Chair's Report available at:

https://community.icann.org/display/atlarge/Chair%27s +Report+-+Cartagena+Meeting+-+10.12.2010

Thank You

